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ESTIMATE RUN 05/08/2019

ESTIMATE SUMMARY 05:38:27

CONTID: C22589         ESTIMATE NO: 0008 PROG 2005

PCN: 22589-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:

PROJECT NO: C0252-475                     

I-25 SOUTH GAP PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 63,238,723.74 PARTICIPATING $ $ 2,435,513.21

AWARD PROJECT AMT: 57,727,234.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-25,654.51

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -54,855.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.28

FIXED COMPLETION DATE

FIXED COMPLETION DATE

38.42%

38,943,752.82

2,435,513.21

2,409,858.70

2,355,003.65

$

$

$

$

24,294,970.92

0.00

24,294,970.92

40,226.84

24,335,197.76

-555,243.84

0.00

23,779,953.92

0.00

AMOUNT DUE 23,779,953.92 2,355,003.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,355,003.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

234.0 TIME ALLOW: 12/30/2021 ??:??:??

ORIG TIME ALLOW: 12/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/04/2018

09/04/2018

04/25/2019

07/20/2018

08/13/2018

08/29/2018

09/04/2018
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

137,445.001.000

0.00

1.000

L S 

137,445.00000

0010 *Removal of Tree 261.000

0.000

202-00010  
 

113,730.75261.000

0.00

261.000

EACH

435.75000

0015 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

8.000

EACH

1,008.00000

0020 *Removal of Inlet 19.000

1.000

202-00019  
 

19,740.0020.000

987.00

37.000

EACH

987.00000

0025 *Removal of Manhole 4.000

0.000

202-00021  
 

9,346.044.000

0.00

10.000

EACH

2,336.51000

0030 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

609.00000

0035 *Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

18.000

SY  

33.60000

0040 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

160.000

SY  

14.70000

0045 *Removal of Pipe 883.000

40.000

202-00035  
 

24,228.75923.000

1,050.00

3,602.000

LF  

26.25000

0050 *Removal of End Section 2.000

0.000

202-00037  
 

529.202.000

0.00

15.000

EACH

264.60000

0055 Removal of Delineator 93.000

0.000

202-00090  
 

297.6093.000

0.00

93.000

EACH

3.20000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Box Culvert 84.000

0.000

202-00120  
 

2,734.2084.000

0.00

859.000

LF  

32.55000

0065 *Removal of Concrete Pavement 708.960

0.000

202-00210  
 

10,421.71708.960

0.00

2,018.000

SY  

14.70000

0070 *Removal of Asphalt Mat 6,291.930

0.000

202-00220  
 

71,853.846,291.930

0.00

9,336.000

SY  

11.42000

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

133,555.000

SY  

1.69000

0080 *Removal of Asphalt Mat (Planing) (Special) 7,598.510

0.000

202-00246  
 

64,055.447,598.510

0.00

7,598.510

SY  

8.43000

0085 *Removal of Rumble Strips 114,947.000

0.000

202-00248  
 

314,954.78114,947.000

0.00

114,947.000

LF  

2.74000

0090 *Removal of Pavement Marking 97,705.430

3,921.000

202-00250  
 

143,293.27101,626.430

5,528.61

101,626.430

SF  

1.41000

0095 Removal of Ground Sign 17.000

0.000

202-00810  
 

1,540.2017.000

0.00

17.000

EACH

90.60000

0100 *Removal of Sign (Special) 0.500

0.000

202-00815  
 

2,646.210.500

0.00

1.000

EACH

5,292.42000

0105 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

233.33000

0110 *Removal of Guardrail Type 3 717.000

0.000

202-01130  
 

4,825.41717.000

0.00

722.000

LF  

6.73000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Tensioned Cable Barrier 30,513.000

0.000

202-01200  
 

102,523.6830,513.000

0.00

30,513.000

LF  

3.36000

0120 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,737.282.000

0.00

2.000

EACH

868.64000

0125 *Clean Culvert 18" -24" PIPE 300.000

0.000

202-04008  
 

5,355.00300.000

0.00

3,198.000

LF  

17.85000

0130 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 0.000

0.000

202-04008  
 

0.000.000

0.00

1,058.000

LF  

25.20000

0135 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 923.000

0.000

202-04008  
 

36,827.70923.000

0.00

2,336.000

LF  

39.90000

0140 *Sawing Asphalt Material (10 Inch) 53,273.000

80.000

202-05030  
 

176,598.4353,353.000

264.80

53,431.000

LF  

3.31000

0145 *Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

0.000

CY  

12.39000

0147 Uncl Excav (Spec) 27,190.410

1,053.000

203-00040  
 

435,795.8228,243.410

16,247.79

30,769.000

CY  

15.43000

0150 *Unsuitable Material 1,198.560

137.110

203-00050  
 

46,561.461,335.670

4,779.65

2,500.000

CY  

34.86000

0155 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

11.15000

0157 Emb Matl (CIP) 30,577.300

1,294.590

203-00060  
 

383,737.5631,871.890

15,586.86

44,456.000

CY  

12.04000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Embankment Material (Complete In Place) (Speci al) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

19.60000

0165 *Borrow (Complete In Place) 10,945.100

0.000

203-00210  
 

217,369.6910,945.100

0.00

39,905.000

CY  

19.86000

0170 *Proof Rolling 8.000

7.000

203-01100  
 

2,283.7515.000

1,065.75

200.000

HOUR

152.25000

0175 *Backhoe 21.000

0.000

203-01510  
 

4,189.5021.000

0.00

112.000

HOUR

199.50000

0180 *Potholing 214.500

9.750

203-01597  
 

61,067.76224.250

2,655.12

600.000

HOUR

272.32000

0185 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

48.62000

0187 Shoring CMO 002 1.000

0.000

206-01750  
 

30,237.901.000

0.00

1.000

L S 

30,237.90000

0188 Str Bkfl (Flow-Fill) 15.000

0.000

206-00065  
 

2,283.7515.000

0.00

200.000

CY  

152.25000

0190 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

10.45000

0192 Stockpile Topsoil 16,003.490

0.000

207-00210  
 

215,887.0816,003.490

0.00

16,003.490

CY  

13.49000

0195 Erosion Log Type 1 (12 Inch) 9,510.000

160.000

208-00002  
 

35,102.109,670.000

580.80

30,000.000

LF  

3.63000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Erosion Log Type 1 (20 Inch) 790.000

360.000

208-00013  
 

7,521.001,150.000

2,354.40

38,000.000

LF  

6.54000

0205 Silt Fence (Reinforced) 60.000

0.000

208-00021  
 

189.0060.000

0.00

32,000.000

LF  

3.15000

0210 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

3.000

EACH

1,050.00000

0215 Aggregate Bag 1,736.000

692.000

208-00035  
 

11,702.962,428.000

3,335.44

6,600.000

LF  

4.82000

0220 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

18.000

EACH

735.00000

0225 Concrete Washout Structure 5.000

0.000

208-00045  
 

15,750.005.000

0.00

5.000

EACH

3,150.00000

0230 Pre-fabricated Concrete Washout Structure 9.000

0.000

208-00046  
 

28,501.749.000

0.00

10.000

EACH

3,166.86000

0235 Temporary Slope Drain 395.000

15.000

208-00060  
 

17,220.00410.000

630.00

460.000

LF  

42.00000

0240 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

10.000

EACH

3,255.00000

0245 Pre-fabricated Vehicle Tracking Pad 7.000

0.000

208-00075  
 

125,698.237.000

0.00

10.000

EACH

17,956.89000

0245 MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad  Mats 3.000

0.000

37,500.003.000

0.00EACH

12,500.00000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Removal and Disposal of Sediment (Labor) 87.000

68.000

208-00103  
 

7,536.10155.000

3,306.16

300.000

HOUR

48.62000

0255 Removal and Disposal of Sediment (Equipment) 0.000

27.500

208-00105  
 

2,644.4027.500

2,644.40

300.000

HOUR

96.16000

0260 *Sweeping (Sediment Removal) 351.750

133.000

208-00106  
 

80,807.83484.750

22,171.10

2,250.000

HOUR

166.70000

0265 Erosion Control Management 0.490

0.070

208-00200  
 

470,742.550.560

58,842.82

1.000

L S 

840,611.70000

0270 *Temporary Berms 4,512.000

0.000

208-00300  
 

15,160.324,512.000

0.00

8,500.000

LF  

3.36000

0275 *Reset TV Cameras 1.000

0.000

210-00473  
 

5,828.041.000

0.00

1.000

EACH

5,828.04000

0277 Res Ground Sign 17.000

0.000

210-00810  
 

4,462.5017.000

0.00

20.000

EACH

262.50000

0280 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

1.000

EACH

2,625.00000

0285 *Reset Variable Message Sign 1.000

0.000

210-00820  
 

35,159.091.000

0.00

1.000

EACH

35,159.09000

0290 *Reset Travel Time Indicator 3.000

0.000

210-00847  
 

13,812.273.000

0.00

4.000

EACH

4,604.09000

0295 *Modify Inlet 6.000

1.000

210-04020  
 

18,375.007.000

2,625.00

16.000

EACH

2,625.00000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Seeding (Native) 13.420

0.690

212-00006  
 

9,856.9614.110

482.02

24.000

ACRE

698.58000

0305 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

20.000

ACRE

423.21000

0310 *Soil Conditioning 11.960

0.690

212-00032  
 

31,173.2712.650

1,700.36

24.000

ACRE

2,464.29000

0315 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

24.000

ACRE

542.15000

0320 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,800.000

LB  

2.11000

0325 *Bonded Fiber Matrix 20.930

2.520

213-00150  
 

65,073.7523.450

6,993.00

34.000

ACRE

2,775.00000

0330 *Landscape Maintenance (2020) 0.000

0.000

214-00003  
 

0.000.000

0.00

1.000

L S 

31,607.14000

0335 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

584.190

0.000

216-00201  
 

1,133.33584.190

0.00

43,100.000

SY  

1.94000

0340 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

10,860.000

SY  

4.87000

0345 *Herbicide Treatment 0.000

24.000

217-00020  
 

6,428.6424.000

6,428.64

160.000

HOUR

267.86000

0350 *Wildlife Biologist 23.750

34.625

240-00000  
 

8,130.4758.375

4,822.57

58.375

HOUR

139.28000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Removal of Nests 8.750

0.000

240-00010  
 

684.348.750

0.00

200.000

HOUR

78.21000

0360 *Netting 0.000

237.900

240-00020  
 

2,407.55237.900

2,407.55

1,500.000

SY  

10.12000

0365 *Aggregate Base Course (Class 6) 1,929.730

2,335.810

304-06007  
 

213,447.624,265.540

116,883.93

26,671.000

CY  

50.04000

0370 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

1,509.000

CY  

70.35000

0375 *Hot Mix Asphalt (Patching) (Asphalt) 807.440

65.980

403-00720  
 

123,580.20873.420

9,335.51

3,000.000

TON 

141.49000

0380 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

42,853.000

TON 

101.12000

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 8,784.220

4,830.230

403-33841  
 

918,294.6513,614.450

325,799.01

92,247.480

TON 

67.45000

0390 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

24,497.000

TON 

67.98000

0395 *Emulsified Asphalt (Slow-Setting) 2,162.190

802.250

411-10255  
 

7,500.032,964.440

2,029.69

45,888.750

GAL 

2.53000

0400 Concrete Pavement (Patching) 304.710

205.050

412-00190  
 

58,153.42509.760

23,392.10

1,997.000

SY  

114.08000

0405 *Geotextile (Reinforcement) 34.670

0.000

420-00300  
 

200.3934.670

0.00

1,000.000

SY  

5.78000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

5.000

LF  

362.72000

0412 Drilled Caisson (24 In) CMO 002 0.000

12.000

503-00024  
 

4,611.6012.000

4,611.60

24.000

LF  

384.30000

0415 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

25.000

LF  

396.67000

0420 *Drilled Caisson (48 Inch) 32.000

0.000

503-00048  
 

17,886.0832.000

0.00

66.000

LF  

558.94000

0425 *Riprap (12 Inch) 14.440

0.000

506-00212  
 

1,864.9314.440

0.00

191.000

CY  

129.15000

0430 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

46.000

CY  

157.50000

0432 Soil Riprap (24 In) CMO 002 0.000

0.000

506-00424  
 

0.000.000

0.00

8.000

CY  

248.85000

0435 *18 Inch Reinforced Concrete Pipe (Complete In Place) 11,296.050

1,340.750

603-01185  
 

1,134,531.9012,636.800

120,372.54

14,490.000

LF  

89.78000

0440 *24 Inch Reinforced Concrete Pipe (Complete In Place) 91.200

26.600

603-01245  
 

43,909.95117.800

9,915.15

222.000

LF  

372.75000

0445 *36 Inch Reinforced Concrete Pipe (Complete In Place) 699.250

25.100

603-01365  
 

180,710.84724.350

6,261.95

2,690.000

LF  

249.48000

0450 *42 Inch Reinforced Concrete Pipe (Complete In Place) 78.000

13.000

603-01425  
 

30,193.8091.000

4,313.40

700.000

LF  

331.80000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *48 Inch Reinforced Concrete Pipe (Complete In Place) 420.000

0.000

603-01485  
 

112,295.40420.000

0.00

1,680.000

LF  

267.37000

0460 *53x34 Inch Reinforced Concrete Pipe Elliptical  
(Complete In 

34.000

0.000

603-02425  
 

11,031.3034.000

0.00

147.000

LF  

324.45000

0465 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

17.000

EACH

997.50000

0470 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

13.000

EACH

1,627.50000

0475 *42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

3.000

EACH

1,785.00000

0480 *53x34 Inch Reinforced Concrete End Section Ell iptical 0.000

0.000

603-05142  
 

0.000.000

0.00

1.000

EACH

2,415.00000

0485 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

3,675.00000

0489 Inlet Ty C (10 Ft) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

4,725.00000

0490 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

10.000

EACH

4,935.00000

0495 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

8.000

EACH

6,930.00000

0500 *Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

3.000

EACH

8,085.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *Vane Grate Inlet (5 Foot) 19.500

4.000

604-25005  
 

157,335.3223.500

26,780.48

50.000

EACH

6,695.12000

0510 *Vane Grate Inlet (10 Foot) 17.250

3.500

604-25010  
 

171,684.6720.750

28,958.86

41.000

EACH

8,273.96000

0515 *Vane Grate Inlet (15 Foot) 0.500

0.500

604-25015  
 

9,023.501.000

4,511.75

2.000

EACH

9,023.50000

0520 *Vane Grate Inlet (Double) (5 Foot) 8.500

1.000

604-26005  
 

81,815.629.500

8,612.17

16.000

EACH

8,612.17000

0525 *Vane Grate Inlet (Double) (10 Foot) 1.000

0.500

604-26010  
 

18,942.241.500

6,314.08

3.000

EACH

12,628.16000

0530 *Vane Grate Inlet (Double) (15 Foot) 1.500

0.000

604-26015  
 

19,823.251.500

0.00

3.000

EACH

13,215.50000

0535 *Manhole Slab Base (5 Foot) 0.500

0.000

604-30005  
 

1,627.500.500

0.00

2.000

EACH

3,255.00000

0540 *Manhole Slab Base (10 Foot) 1.250

0.000

604-30010  
 

6,431.251.250

0.00

6.000

EACH

5,145.00000

0545 *Manhole Slab Base (15 Foot) 0.900

0.000

604-30015  
 

5,953.500.900

0.00

9.000

EACH

6,615.00000

0550 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

7,875.00000

0555 *Manhole Box Base (Special) 2.100

2.400

604-31000  
 

69,836.854.500

37,246.32

7.000

EACH

15,519.30000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

2.000

EACH

17,850.00000

0565 *Manhole (Traffic Management System) 21.000

0.000

604-39050  
 

187,157.6721.000

0.00

24.000

EACH

8,912.27000

0570 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

690.000

LF  

186.25000

0575 *Guardrail Type 7 (Style CE) (Special) 3,196.000

0.000

606-00741  
 

376,073.323,196.000

0.00

23,170.000

LF  

117.67000

0580 *End Anchorage (Tensioned Cable Barrier) 12.000

1.000

606-21010  
 

117,610.6113.000

9,046.97

14.000

EACH

9,046.97000

0585 Fence (Plastic) 7,586.000

372.000

607-11525  
 

12,812.387,958.000

598.92

7,958.000

LF  

1.61000

0587 Fence CL (Spec) (96 In) 600.000

0.000

607-53197  
 

23,028.00600.000

0.00

600.000

LF  

38.38000

0590 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

197.000

EACH

61.82000

0595 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

4.000

EACH

66.10000

0600 *Location Marker (Fiber Optic)(Dome) 39.000

10.000

612-00260  
 

8,419.1849.000

1,718.20

55.000

EACH

171.82000

0605 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

8.000

EACH

76.37000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *2 Inch Electrical Conduit (Bored) 3,410.000

0.000

613-00206  
 

47,774.103,410.000

0.00

3,730.000

LF  

14.01000

0615 *3 Inch Electrical Conduit (Bored) 114.000

490.000

613-00306  
 

13,620.20604.000

11,049.50

750.000

LF  

22.55000

0620 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

430.000

LF  

20.39000

0625 *2 Inch Electrical Conduit (Plastic) 3,157.000

869.000

613-01200  
 

51,009.424,026.000

11,010.23

6,080.000

LF  

12.67000

0630 *3 Inch Electrical Conduit (Plastic) 16.000

42.000

613-01300  
 

1,117.0858.000

808.92

1,860.000

LF  

19.26000

0635 *Electrical Conduit (Plastic)(Multiduct) 32,859.000

626.000

613-03491  
 

762,453.4533,485.000

14,254.02

38,162.000

LF  

22.77000

0640 *Electrical Conduit (Plastic)(Multiduct)(Bored)  15,760.000

630.000

613-03492  
 

530,052.6016,390.000

20,374.20

16,390.000

LF  

32.34000

0642 Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR ING 1,692.000

0.000

613-03492  
 

99,134.281,692.000

0.00

1,692.000

LF  

58.59000

0645 *Pull Box (11"x18"x12") 1.000

2.000

613-07011  
 

3,706.833.000

2,471.22

7.000

EACH

1,235.61000

0650 *Pull Box (24"x36"x24") 9.000

1.000

613-07023  
 

19,239.4010.000

1,923.94

10.000

EACH

1,923.94000

0655 *Pull Box (30"x48"x24") 24.000

1.000

613-07040  
 

66,685.5025.000

2,667.42

25.000

EACH

2,667.42000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

61,940.46000

0665 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

7,144.24000

0670 *Sign Panel (Class II) 900.000

0.000

614-00012  
 

17,748.00900.000

0.00

900.000

SF  

19.72000

0675 Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

15.000

EACH

426.39000

0680 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

562.000

0.000

614-01582  
 

17,073.56562.000

0.00

562.000

LF  

30.38000

0685 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

12.000

EACH

426.39000

0690 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 
Only) 

0.000

0.000

614-10113  
 

0.000.000

0.00

2.000

EACH

124,359.25000

0695 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

1.000

EACH

28,763.64000

0700 *Variable Message Sign (Furnish Only) 0.000

0.000

614-10124  
 

0.000.000

0.00

3.000

EACH

94,931.67000

0705 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

50,323.63000

0710 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

3.000

EACH

361.66000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

4.000

EACH

9,436.21000

0720 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

32.000

EACH

1,020.31000

0725 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

35.000

EACH

98.64000

0730 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

56.000

EACH

1,281.21000

0735 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

15,117.88000

0740 *Communications Cabinet (TYPE 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,528.18000

0745 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

15,765.91000

0750 *Rumble Strip 294.000

-294.000

614-80385  
 

0.000.000

-41.16

124,010.000

LF  

0.14000

0751 Rumble Strip (Spec) 0.000

294.000

614-80386  
 

3,525.06294.000

3,525.06

396.550

LF  

11.99000

0755 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

1.000

EACH

3,171.32000

0760 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

4.000

EACH

21,683.10000
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0765 *Dedicated Short Range Communications (DSRC) (R oadside
Unit) 

0.000

0.000

614-86010  
 

0.000.000

0.00

6.000

EACH

8,971.67000

0770 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

26,620.16000

0775 *Fiber Optic Cable (Single Mode) (12 Fiber) 3,936.000

0.000

614-87010  
 

14,287.683,936.000

0.00

10,920.000

LF  

3.63000

0780 *Buffer Tube Fan Out Kit 1.000

0.000

614-87015  
 

746.671.000

0.00

3.000

EACH

746.67000

0785 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

3.000

EACH

1,397.88000

0790 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

13,456.97000

0795 *Test Fiber Optic Cable 0.200

0.200

614-87350  
 

13,809.940.400

6,904.97

1.000

L S 

34,524.85000

0800 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

0.000

EACH

32,470.45000

0802 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 0.000

0.000

614-87402  
 

0.000.000

0.00

2.000

EACH

11,632.95000

0805 *Fiber Optic Cable (S Mode)(168 S) 41,848.000

22,636.000

614-87502  
 

347,568.7664,484.000

122,008.04

66,890.000

LF  

5.39000

0805 MATERIAL ALLOWANCE No Test Required 25,041.999

-22,635.999

2,726.842,406.000

-25,654.51LF  

1.13335
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0810 *Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

1.000

EACH

4,545.75000

0815 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

2.000

EACH

4,000.61000

0820 *Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

2.000

EACH

22,765.91000

0825 *Detour Pavement 4,122.320

0.000

621-00450  
 

266,466.764,122.320

0.00

7,665.000

SY  

64.64000

0830 *Detour Drainage Pipe (Class 0) 3,596.500

0.000

624-20300  
 

508,005.633,596.500

0.00

3,596.500

LF  

141.25000

0835 *Construction Surveying 0.435

0.050

625-00000  
 

223,815.380.485

23,073.75

1.000

L S 

461,475.00000

0840 *Construction Surveying (Hourly) 142.920

0.000

625-00001  
 

24,760.89142.920

0.00

300.000

HOUR

173.25000

0845 *Settlement Instrumentation 0.680

0.070

625-00015  
 

77,636.290.750

7,246.05

1.000

L S 

103,515.05000

0850 *Mobilization (without Autopay) 0.512

0.060

626-00100  
 

5,786,842.620.572

607,011.46

1.000

L S 

10,116,857.72000

0855 *Public Information Services (Tier I) 0.550

0.050

626-01101  
 

337,652.280.600

28,137.69

1.000

L S 

562,753.80000

0860 *Epoxy Pavement Marking 1,649.900

52.700

627-00005  
 

154,391.771,702.600

4,778.84

3,405.000

GAL 

90.68000
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0865 *Pavement Marking Paint (High Build) 1,471.330

0.000

627-00013  
 

44,478.311,471.330

0.00

7,904.000

GAL 

30.23000

0870 *Flagging 2,464.500

176.000

630-00000  
 

67,200.732,640.500

4,479.20

20,630.000

HOUR

25.45000

0875 *Uniformed Traffic Control 3,007.500

330.000

630-00003  
 

326,707.883,337.500

32,303.70

10,570.000

HOUR

97.89000

0880 *Traffic Control Inspection 58.000

6.000

630-00007  
 

6,787.8464.000

636.36

160.000

DAY 

106.06000

0885 *Traffic Control Management (Special) 633.000

59.500

630-00017  
 

690,394.80692.500

59,319.12

1,768.000

DAY 

996.96000

0890 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

0.000

DAY 

902.35000

0891 Added Item (Day)/ Courtesy Patrol CO #7 153.500

26.000

900-00005  
 

161,971.83179.500

23,461.10

505.000

DAY 

902.35000

0895 Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

0.000

L S 

5,250.00000

0896 Added Item (Lump Sum)/ Traffic Incident Management 
Plan Development--CO # 07

1.000

0.000

900-00014  
 

5,250.001.000

0.00

1.000

L S 

5,250.00000

0900 Traffic Incident Management Plan Implementation  0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

1,785.00000

0901 Added Item (Month)/ Traffic Incident Management Pla n 
Implementation--CO # 07

7.000

1.000

900-00019  
 

14,280.008.000

1,785.00

36.000

MON 

1,785.00000
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0905 *Flashing Beacon (Solar) 9.500

0.000

630-80002  
 

7,556.879.500

0.00

19.000

EACH

795.46000

0910 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

415.953.000

0.00

6.000

EACH

138.65000

0915 *Construction Traffic Sign (Panel Size A) 111.500

0.000

630-80341  
 

4,729.83111.500

0.00

223.000

EACH

42.42000

0920 *Construction Traffic Sign (Panel Size B) 131.500

0.000

630-80342  
 

10,460.83131.500

0.00

263.000

EACH

79.55000

0925 *Construction Traffic Sign (Panel Size C) 70.500

0.000

630-80343  
 

8,759.6370.500

0.00

141.000

EACH

124.25000

0930 *Construction Traffic Sign (Special) 230.000

0.000

630-80344  
 

4,268.80230.000

0.00

460.000

SF  

18.56000

0935 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

36,060.604.000

0.00

8.000

EACH

9,015.15000

0940 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

2.500

0.000

630-80358  
 

5,170.482.500

0.00

5.000

EACH

2,068.19000

0945 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

53.04000

0950 *Drum Channelizing Device 243.500

0.000

630-80360  
 

9,038.72243.500

0.00

487.000

EACH

37.12000

0955 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

80.000

EACH

66.29000
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PCN: 22589-BID    ESTIMATE RUN 05/08/2019

PROJECT: C0252-475                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2,810.611.000

0.00

2.000

EACH

2,810.61000

0965 Concrete Barrier (Temporary) 29,808.000

480.000

630-80370  
 

1,451,703.8430,288.000

23,006.40

60,576.000

LF  

47.93000

0970 Glare Screen (Temporary) 300.000

0.000

630-80378  
 

9,642.00300.000

0.00

2,100.000

LF  

32.14000

0975 *Traffic Cone 400.000

0.000

630-80380  
 

7,084.00400.000

0.00

800.000

EACH

17.71000

0980 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

30.000

EACH

37.12000

0985 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

0.000

DAY 

37.12000

0990 *Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

10.000

EACH

6,395.46000

0995 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

318.18000

1000 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

7,975.581.000

0.00

2.000

EACH

7,975.58000

1005 Impact Attenuator (Temporary) 8.000

0.500

630-85010  
 

114,118.628.500

6,712.86

17.000

EACH

13,425.72000

1010 *Mobile Attenuator 694.000

49.500

630-85041  
 

496,791.83743.500

33,074.91

1,295.000

DAY 

668.18000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1015 *Night Work Lighting 0.365

0.033

632-00000  
 

74,693.090.398

6,193.15

1.000

L S 

187,671.07000

1020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,155,732.100

F A 

1.00000

1025 F/A Partnering 3,835.840

327.250

700-70011  
 

4,163.094,163.090

327.25

25,000.000

F A 

1.00000

1030 F/A Fuel Cost Adjustment -5,907.630

-3,097.270

700-70016  
 

-9,004.90-9,004.900

-3,097.27

419,093.040

F A 

1.00000

1035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

1040 F/A Asphalt Cement Cost Adjustment -40,758.690

-3,030.500

700-70019  
 

-43,789.19-43,789.190

-3,030.50

384,241.850

F A 

1.00000

1045 F/A On-The-Job Trainee 2,303.000

3,881.000

700-70023  
 

6,184.006,184.000

3,881.00

15,000.000

F A 

1.00000

1050 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1055 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1060 F/A Smart Work Zone 102,538.720

34,911.730

700-70034  
 

137,450.45137,450.450

34,911.73

250,000.000

F A 

1.00000

1065 F/A Public Information Services 0.000

0.000

700-70035  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1075 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1080 F/A Furnish & Install Electrical Service 51,848.850

0.000

700-70082  
 

51,848.8551,848.850

0.00

155,000.000

F A 

1.00000

1085 F/A Pavement Surface Course Maintenance 11,388.600

2,569.630

700-70155  
 

13,958.2313,958.230

2,569.63

54,000.000

F A 

1.00000

1090 F/A Erosion Control and Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1095 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

45,000.000

F A 

1.00000

1100 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1105 CDOT Risk Pool 54,328.560

77,711.380

700-71002  
 

132,039.94132,039.940

77,711.38

400,000.000

F A 

1.00000

1106 F/A Cable Rail Stockpiled Matls. 64,134.000

-15,316.680

700-70034  
 

48,817.3248,817.320

-15,316.68

64,134.000

F A 

1.00000

1112 Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000

0.000

900-00006  
 

0.000.000

0.00

1,950,011.120

DOL 

1.00000

CAT 21,130,358.622,044,670.4559,469,631.71CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - WALLS 

1120 *Structure Excavation 5,751.000

0.000

206-00000  
 

84,539.705,751.000

0.00

5,751.000

CY  

14.70000

1125 *Structure Backfill (Class 1) 8,447.000

676.000

206-00100  
 

329,066.619,123.000

24,383.32

9,123.000

CY  

36.07000

1130 *Mechanical Reinforcement of Soil 5,448.000

200.000

206-00360  
 

136,173.285,648.000

4,822.00

5,648.000

CY  

24.11000

1135 *Geomembrane 2,946.000

2,208.000

420-00000  
 

56,590.925,154.000

24,243.84

5,155.000

SY  

10.98000

1140 *Precast Panel Facing 15,463.000

0.000

504-04420  
 

281,426.6015,463.000

0.00

15,463.000

SF  

18.20000

1145 *Concrete Sealer SURCHARGE MATERIAL 0.000

0.000

515-00400  
 

0.000.000

0.00

3,924.000

SY  

16.39000

1150 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

92.000

CY  

1,260.00000

1155 *Concrete Class D (Wall) 549.500

427.500

601-03050  
 

549,425.72977.000

240,408.90

977.000

CY  

562.36000

1160 *Reinforcing Steel 7,973.000

0.000

602-00000  
 

7,255.437,973.000

0.00

8,012.000

LB  

0.91000

1165 *Reinforcing Steel (Epoxy Coated) 67,363.280

68,586.720

602-00020  
 

141,388.00135,950.000

71,330.19

135,950.000

LB  

1.04000

1170 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

2,165.000

LF  

81.38000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:38:27

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - WALLS 

1175 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

2,450.000

LF  

84.81000

CAT 1,585,866.26365,188.252,150,119.29CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1180 Field Office (Special) 1.000

0.000

620-00005  
 

1,506,057.351.000

0.00

1.000

EACH

1,506,057.35000

1185 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

109,345.391.000

0.00

1.000

EACH

109,345.39000

1190 Sanitary Facility 1.000

0.000

620-00020  
 

3,570.001.000

0.00

1.000

EACH

3,570.00000

CAT 1,618,972.740.001,618,972.74CURRENT AMT0400 $ $ $

$24,335,197.622,409,858.70$63,238,723.74$CURRENT AMTPROJECT TOTAL


